

**GOVERNMENT OF TELANGANA  
ABSTRACT**

NABARD RIDF-XXI – "C/o Bridge Cum Check Dam on R/F Pedda Thakkadpally to Chinna Thakkadpally, Bitchkonda (M), Nizamabad District" - Revised Administrative Sanction- Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

**G.O.Rt.No. 330**

**Dated: 08-05-2017**

**Read the following:-**

1. G.O.Rt.No.718, PR&RD(Prog.II) Dept, dated.04.12.2015.
2. G.O.Rt.No.285, PR&RD(Prog.II) Dept, dated.12.04.2016.
3. From the CE, PR, Hyd. Lr. No. AEE1/DEE1/ NABRD RIDF-XXI/Takkadpally/NZBD/2015, Dt:01.02.2017.

<<<>>>

**ORDER:-**

In the reference 1<sup>st</sup> read above, Government have accorded Administrative Sanction for Rs.318.00 lakhs, for "C/o Bridge on R/F Pedda Thakkadpally to Chinna Thakkadpally, Bitchkonda (M), Nizamabad District" under NABARD RIDF XXI. In the reference 2<sup>nd</sup> read above Revised Administrative Sanction was accorded for an amount of Rs.520.00 lakhs as against the OAS of Rs.318.00 Lakhs for construction of the above sanctioned Bridge work as Bridge Cum Check Dam by meeting the additional amount from the I&CAD Dept Budget.

2. In the reference 3<sup>rd</sup> read above, the Chief Engineer, Panchayat Raj, Hyderabad has submitted the proposal requesting the Government to accord Re-Revised Administrative Sanction for an amount of Rs.760.00 lakhs against the Original Administrative Sanction of Rs.318.00 lakhs/RAS of Rs.520.00 Lakhs for the above said work due to enhanced work estimate technically with a permission to execute the additional work with the same agency as per agreement rates by meeting the additional amount from the normal state plan funds.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for Rs.760.00 lakhs against the Original Administrative Sanction of Rs.318.00 lakhs /Revised Administrative Sanction for Rs.520.00 lakhs for the work "C/o Bridge cum check dam on R/F Pedda Thakkadpally to Chinna Thakkadpally, Bitchkonda (M), Nizamabad District under NABARD XXI with permission to execute the additional work with the same agency as per agreement rates by meeting the additional amount from the normal state plan funds, subject to condition that the Re-RAS shall be scrutinized by the competent authority in detail, with reference to justification given and guidelines in force, before releasing it.

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action.

5. This order issues with the concurrence of the Finance (PF) Department vide their U.O.No.2849/32//NABARD/2017, dated:15.03.2017.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**S.P.SINGH  
CHIEF SECRETARY TO GOVERNMENT &  
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)**

To  
The Chief Engineer, Panchayat Raj, Hyderabad.  
The District Treasury Officer, Nizamabad District.  
The Accountant General, Telangana, Hyderabad.

Copy to:

The OSD to Minister(PR&RD).  
The Finance (PF) Dept.

**//FORWARD BY ORDER//**

**SECTION OFFICER**